

Phase 5 — Live Execution & Team Scaling

SECTION 06-operations-it TYPE plan STATUS **active** OWNER Founder / Operations
UPDATED 2026-08-26

Version: 1.0 | **Effective:** 2026-08-26 | **Duration:** Weeks 1–12 (ongoing)

Purpose. Phase 5 transitions the agent infrastructure from "ready" to "operational" — teams execute live workflows, agents handle real work, and the family infrastructure proves itself under load. This is the first operational cycle: monitor health, iterate on agent effectiveness, scale to full team, and document learnings.

Context

Phase 3 & 4 complete. The family infrastructure is live:

- 21 agents operational across iflygaca/Office, iflygaca/FlyGACA, iflygaca/Captain-Adel
- 5 workflows registered (`/full-sync` , `/feature-ship` , `/compliance-audit` , `/security-hardening` , `/perf-sprint`)
- Family contract synchronized (byte-identical across three repos)
- Team training materials published; all new hires receive agent infrastructure training in Week 1

Now: Teams need to use the infrastructure in real work. Phase 5 measures whether the agent layer actually scales, where agents add value vs. friction, and what iteration is needed.

Phase 5 Objectives

Objective	Success Criterion	Owner
First workflow lives	<code>/full-sync</code> runs weekly; team interprets report within 5 min	Operations
First feature shipped via agents	One React + Express + curriculum feature coordinated via <code>/feature-ship</code>	Product + Flight
Compliance audit baseline	First <code>/compliance-audit</code> run; findings documented; PDPL posture known	Compliance
Team adopts agents	3+ engineers invoke agents in daily work (doc-smith, ksa-compliance, etc.)	All
First hire trained	One new hire completes Week 1 agent training; runs <code>/full-sync</code> ; names two agents	HR

Objective	Success Criterion	Owner
Iteration cycle established	Monthly agent effectiveness review (what's working, what's friction)	Operations

Execution Timeline: Weeks 1–12

Week 1: Kick-Off — Team Executes First Workflow

Owner: Founder + Operations Lead

Tasks:

- ☐ **Kick-off meeting:** Show team the agent infrastructure (21-agent roster, 5 workflows, constraints)
- ☐ **First `/full-sync` run:** Operations lead triggers manually; team interprets the report together
 - *Expected output:* Green report (all repos aligned; entity facts match; decision log consistent)
 - *If red:* Agents flag drift; team decides what to fix
- ☐ **Agent discovery walkthrough:** Each team member runs `ls .claude/agents/` in their repo; reads one agent file
- ☐ **Slack integration:** Set up weekly `/full-sync` report posting to #fly-gaca-team (Slack → Claude Cloud Run webhook)

Deliverable: Team has run agents once; understands report structure; knows where to find agents

Week 2: First Feature Coordinated via `/feature-ship`

Owner: Product Lead + Flight Lead

Tasks:

- ☐ **Select a small, real feature** that touches React + Express (or Captain-Adel curriculum if flight-focused)
 - *Example:* Add a new study-progress dashboard screen (React) + API endpoint (Express) + mock exam scope update (curriculum)
 - *Constraint:* Must involve at least two of the three repos to justify multi-repo coordination
- ☐ **Run `/feature-ship <name>`** with the selected feature
 - react-19-architect reviews React changes
 - express-backend-pro reviews API design & security
 - ksa-compliance gates any regulatory impact
 - cross-repo-sync coordinates the synchronized PR merge

- ☐ **Document the workflow:**
 - What agents were invoked and why
 - What blockers or requests came back
 - Was it faster or slower than manual coordination?
 - What would make it smoother next time?

Deliverable: First feature shipped with agent coordination; team feedback captured

Week 3: First Compliance Audit

Owner: Compliance Lead + Founder

Tasks:

- ☐ **Run** `/compliance-audit` manually
 - ksa-compliance + flight-data-pipeline-engineer audit PDPL, ZATCA, Nitaqat, flight-hour schema
- ☐ **Document baseline posture:**
 - What compliance gaps exist today?
 - Which are blockers for shipping?
 - Which are nice-to-haves?
 - Roadmap for Q3/Q4 2026
- ☐ **Escalate findings:** If any high-severity gaps (e.g., PDPL boundary violation, missing ZATCA invoice logic), open GitHub issues with remediation steps

Deliverable: First compliance audit report; roadmap for gaps; team awareness of compliance posture

Week 4: Agent Adoption — Daily Invocations

Owner: All team members

Tasks:

- ☐ **Each engineer invokes an agent at least once:**
 - Ask `@doc-smith` to fix a PDF build
 - Ask `@ksa-compliance` to review a compliance change
 - Ask `@regulatory-corpus-keeper` to verify a GACAR citation
 - Ask `@react-19-architect` for RTL/i18n guidance
- ☐ **Log invocations:** Slack thread in #fly-gaca-team, capturing:

- What you asked the agent
- How long it took
- Did it save time or add friction?
- What was the quality of the output?
- ☐ **Feedback loop:** Operations lead aggregates feedback for weekly review

Deliverable: Evidence of agents being used; data on time/friction/quality

Week 5: First New Hire Onboards

Owner: HR Lead + Ops Lead

Tasks:

- ☐ **First non-founder hire completes Week 1 onboarding** (05-people/onboarding-checklist-2026-07-03.md)
 - Day 3: Agent infrastructure orientation
 - Reads 06-operations-it/agent-infrastructure-team-training.md
 - Runs `/full-sync` once
 - Lists agents in their repo
- ☐ **Success checkpoint:** New hire can name two agents and explain what they do
- ☐ **Capture onboarding feedback:**
 - Was the training clear?
 - Did the `/full-sync` walkthrough help?
 - What was confusing?
 - Update the training guide if needed

Deliverable: First hire successfully trained on agent infrastructure; feedback loop created

Weeks 6–8: Iteration Cycle — Weekly Standup

Owner: Operations Lead + Founder

Tasks (every Monday 10:00 UTC):

- ☐ **Agent effectiveness standup (30 min):**
 - How many invocations this week? (metric)
 - Which agents added value? Which added friction?
 - Any workflow blockers or process friction?
 - Agent utilization dashboard (if tracking via Slack)
- ☐ **Monthly deep-dive (Week 8 only, 60 min):**

- Aggregate 4 weeks of data
- Identify patterns: which agents are loved, which are unused?
- Propose iterations (e.g., improve doc-smith output, add new agent, retire one if unused)
- Roadmap adjustments
- ☐ **Decision record:** Capture decisions in 01-governance/decision-log.md (DEC-013, etc.)

Deliverable: Weekly standup data; monthly iteration review; updated roadmap

Weeks 9–12: Scale & Integrate

Owner: All team members + Operations

Tasks:

- ☐ **Second/third new hires onboard** with agent training
 - Capture cumulative feedback; refine training if needed
- ☐ **Second feature shipped via** `/feature-ship`
 - Is the workflow faster the second time?
 - Are teams confident coordinating across repos?
- ☐ **Run** `/security-hardening` — proactive security audit before any public release
- ☐ **Monthly agent effectiveness dashboard:**
 - Track invocation counts per agent
 - Track invocation-to-value ratios
 - Identify underutilized agents
 - Propose improvements or sunsetting
- ☐ **Update agent-workforce-plan.md:**
 - Record learnings from Phase 5
 - Note which agents earned their slot; which need iteration
 - Propose Phase 6 (if needed)

Deliverable: Team fluent in agent infrastructure; automated monitoring in place; roadmap updated

Key Metrics

Track these weekly in a shared dashboard (Google Sheet or Notion):

Metric	Target	Frequency
<code>/full-sync</code> runs	1 automatic (Sunday 18:00 UTC) + 1 manual on-demand	Weekly
Workflow invocations (all 5)	≥1 per week	Weekly
Agent invocations (per agent)	≥2 per week (all agents combined)	Weekly
New features shipped via <code>/feature-ship</code>	≥1 per month	Monthly
Compliance audits run	1 baseline + 1 quarterly	Quarterly
Agent effectiveness score	See below	Monthly
New hires trained	≥1 per month	Ongoing

Agent Effectiveness Score (Monthly)

For each agent, track:

- **Invocation count:** How often was it used?
- **Time saved:** Did invoking the agent save time vs. doing it manually?
- **Quality:** Was the output correct and usable on first try?
- **Friction:** Did invoking the agent add friction (e.g., needing follow-ups)?

Formula:

$$\text{Effectiveness} = (\text{Invocation Count} \times \text{Quality}) - \text{Friction} \div \text{Time to invoke}$$

High effectiveness → Keep agent. Low effectiveness → Iterate or retire.

Success Criteria (Phase 5 Complete)

Criterion	When to declare Phase 5 done
Agent adoption	3+ team members invoke agents in daily work; ≥10 invocations/week across all agents
Workflow confidence	Team ships ≥2 features via <code>/feature-ship</code> without manual coordination friction
Compliance baseline	<code>/compliance-audit</code> completed; compliance roadmap established
New hire onboarding	≥2 new hires complete Week 1 agent training; both can name ≥2 agents and explain what they do
Monitoring live	Weekly <code>/full-sync</code> reports posted; team reviews in <5 min; action items tracked
Iteration cycle	Monthly agent effectiveness review held; improvements documented in decision log

Criterion	When to declare Phase 5 done
Team fluency	Team asks agents proactively; workflow triggers (<code>/feature-ship</code> , <code>/compliance-audit</code>) run without prompting

Risk Mitigation

Risk	Mitigation
Team doesn't use agents → Lack of adoption kills ROI	Weekly standups celebrate agent usage; make it a team norm; tie to OKRs
Agents create more work → Friction instead of velocity	Monthly effectiveness review; kill agents that consistently underperform
Workflows fail silently → Cross-repo drift undetected	<code>/full-sync</code> runs automatically; Slack posting ensures visibility
First hire finds training confusing → Poor onboarding loop	Capture feedback immediately; update guide; second hire sees improvements
Agents drift from constraints → Creep in agent scope or use cases	Quarterly review of agent definitions in <code>.claude/agents/*.md</code> against actual usage

Roles & Accountability

Role	Responsibility
Founder	Oversee Phase 5; make strategic decisions on agent iterations; approve new agents
Operations Lead	Run weekly standups; track metrics; coordinate agent effectiveness reviews; update roadmaps
Product Lead	First <code>/feature-ship</code> run; feedback on react-19-architect + express-backend-pro
Flight Lead	First curriculum iteration with ml-instructor-trainer; feedback on flight agents
Compliance Lead	First <code>/compliance-audit</code> run; PDPL/ZATCA roadmap; ksa-compliance feedback
HR Lead	First hire onboarding; capture training feedback; iterate training guide
All team members	Use agents in daily work; log invocations; participate in monthly reviews

Handoff Criteria (to Phase 6, if needed)

Phase 5 is "done" when:

- Team routinely (daily/weekly) invokes agents without thinking about it

- Workflows (`/full-sync` , `/feature-ship` , etc.) run automatically; team reviews output in <5 min
- First 2–3 hires trained and productive
- Monthly effectiveness review shows positive ROI across agent portfolio
- No agent is marked "unused" or "friction" for 2+ consecutive months

Then: Phase 6 = scale to full team (if hiring), upstream agents to open-source marketplace, or optimize based on learnings

Documents to Create/Update During Phase 5

Document	Purpose	Owner
Agent Effectiveness Dashboard	Weekly metric tracking	Operations Lead
Phase 5 Learnings	Findings from Weeks 1–12; posted to decision log	Founder
Updated agent-workforce-plan.md	Record which agents earned their slot; propose Phase 6	Founder
Compliance Roadmap	PDPL, ZATCA, Nitaqat gaps and timeline	Compliance Lead
Onboarding Guide Iterations	Feedback from new hires; training improvements	HR Lead

Next Steps (Week 1)

1. **Schedule kick-off meeting** — Founder + full team, 60 min
2. **Run first `/full-sync`** — Operations lead triggers; share report in Slack
3. **Assign agent champions** — Each person picks one agent to "own" (doc-smith, ksa-compliance, etc.) and learn deeply
4. **Create metrics dashboard** — Shared spreadsheet for weekly tracking
5. **Open #fly-gaca-team channel** — Slack channel for agent usage, questions, feedback

Phase 5 begins now. First kickoff meeting: [TBD by Founder].

Fly GACA / Phase 5: Live Execution & Team Scaling / Confidential — Internal