

Fly GACA — CEO Execution Roadmap (Go-to-Company)

SECTION 00-strategy TYPE plan STATUS **active** OWNER You (solo) UPDATED 2026-07-27

Purpose. The product roadmap (`roadmap.md`) is done — 11 phases built and deployed. This is the *other* roadmap: the sequence that turns a built product into a legally-real, revenue-earning company. It tracks the critical path the product roadmap explicitly hands off — the legal/entity track and the first customer.

Created: 2026-07-02. **Owner:** You (solo). **Not legal advice.** **Scoreboard** — the only two numbers that matter this quarter: (1) Does the company legally exist yet? (2) How many customers have paid?

The critical-path chain (what gates what)

```
Send lawyer brief → Written opinion → NAME LOCKED → Entity (CR) → Bank acct
→ ZATCA/VAT → Payments (Stripe) → Paywall flip
    (1 email)          (corpus rights too)
                                     |
                                     ↳ Final branding / .sa domain

/ Arabic legal pages
Parallel (no gates): B2B school demos & free pilots → Signed pilot → Manual ZATCA
invoice → First revenue
Parallel (no gates): PDPL DPIA → public user accounts can open
```

Two hard deadlines:

- **12 Aug 2026** — new Saudi Copyright Law + SAIP implementing regs take effect. Lawyer opinion must account for it → engage *this week*.
- **Name-risk clock** — every week of building under "Fly GACA" raises rebrand cost. Freeze brand/localization spend until the name is locked.

Sprint 0 — This week (2026-07-02 → 07-09) · "Unblock everything"

The entire quarter is gated on actions in this one week. Do these before touching code.

#	Action	Done when	Gates
0.1	Send the lawyer brief to 2–3 firms from <code>lawyer-shortlist.md</code> . Ask: fixed-fee quote, turnaround, conflict check (do they act for GACA?).	Emails sent; ≥ 2 quotes requested.	Name, corpus rights, entity

#	Action	Done when	Gates
0.2	Send 3 B2B outreach emails to Heads of Training (OxfordSaudia, Saudi Aviation Academy, one cadet-feeder college). Offer a free 2-week cohort pilot. Link the demo.	3 emails sent.	First customer
0.3	Confirm the demo surface works — flygaca-firebase.web.app (or flygaca-app) loads clean, Captain Adel answers, mock exam runs.	You can screen-share it end to end without a bug.	Demos

Sprint-0 done-when: the lawyer engagement is in motion and 3 schools have been asked for a meeting. Nothing else this week counts.

Sprint 1 — Weeks 2–4 (2026-07-09 → 07-30) · "Decide the name, book the demos"

#	Action	Done when	Depends on
1.1	Compare lawyer quotes; engage one firm .	Firm engaged, brief delivered.	0.1
1.2	Receive written opinion on (a) corpus redistribution rights and (b) the name . Record verbatim in <code>phase0.md</code> .	Opinion in hand, logged.	1.1
1.3	LOCK THE NAME — decide: keep "Fly GACA" / demote to tagline + register a different mark / rebrand. This is the pivotal decision; force it.	Name written into <code>phase0.md</code> PO-2 as final.	1.2
1.4	Run ≥3 school demos (30 min: Captain Adel cited answers → timed mock → readiness view). Offer the free 2-week pilot.	3 demos delivered; ≥1 pilot verbally agreed.	0.2
1.5	Point flygaca.com at the live app (real domain for demos, not a subdomain).	Site resolves on flygaca.com with SSL.	—

Sprint-1 done-when: the name is locked and one school has agreed to a pilot. This is the quarter's fulcrum.

Sprint 2 — Weeks 5–8 (2026-07-30 → 08-27) · "Make the company exist"

#	Action	Done when	Depends on
2.1	Register the Commercial Registration DONE — شركة بدع الدولية / BDA Company International, CR 7030976893 (active).	CR number issued; logged in <code>phase0.md</code> PO-3 ✓ and <code>01-governance/company-facts.md</code> .	—

#	Action	Done when	Depends on
2.2	Register with Monshaat (SME) ; check NTDP eligibility and apply.	Registrations submitted.	2.1
2.3	Open the business bank account DONE — Arab National Bank via SiFi.	Account open ✓; IBAN recorded in <code>company-facts.md</code> + <code>phase0.md</code> .	—
2.4	Complete the PDPL DPIA (runs in parallel — the one gate before public accounts).	DPIA signed off; logged.	— (parallel)
2.5	Convert the pilot → paid seat contract — quote per the seat card, signed order, manual ZATCA e-invoice , <code>grantSchoolLicence</code> .	First invoice issued; first riyal in the door.	1.4, 2.3

Sprint-2 done-when: the company legally exists with a bank account, **and the first customer has paid**. Scoreboard: both numbers move off zero.

Sprint 3 — Weeks 9–12 (2026-08-27 → 09-24) · "Turn on revenue"

#	Action	Done when	Depends on
3.1	ZATCA: VAT registration + DONE (311415259500003, quarterly — first return overdue, see <code>03-finance/invoicing-and-vat-returns.md</code>); Fatoora e-invoicing onboarding still open.	VAT registered ✓; Fatoora integrated.	—
3.2	Payment gateway live — pick mada-capable (Moyasar/HyperPay/PayTabs/Tap) + Stripe products at the decided price card.	Test-mode checkout verified end to end.	2.3
3.3	Paywall flip , in your Phase C order: gate Captain Adel first (marginal-cost item) → flip client launch mode → protected content → 30-day grandfather window.	Consumer checkout open; quotas live.	3.2
3.4	Sell 2–3 more school pilots off the first one's proof.	≥3 total school contracts in pipeline.	2.5

Sprint-3 done-when: consumer checkout is open and B2B is a repeatable motion, not a one-off.

Parallel tracks (run alongside — do not let them displace the critical path)

- **B2B pipeline** is the only revenue you can invoice pre-Stripe → it gets your selling time from Sprint 1 on. Year-1 logic: ~10 schools × ~50 seats × ~SAR 249 ≈ **SAR 125k ARR**.
- **PDPL DPIA** (2.4) — parallel to legal/entity; gates public consumer accounts, not the B2B motion.

- **Instrument free usage now** — Captain Adel volume, tool opens, study starts. These numbers set your day-one conversion targets.

Frozen until the name is locked (Sprint 1)

- No more Arabic localization, brand/print polish, or new operating documents.
- No new features. The Oral-Exam Examiner (your flagship Pro build) waits until after checkout is live — build it against paying demand, not before.

Risk checkpoints

- **Name comes back "rebrand"** → absorb it *now*, before public launch: repo, domains, brand assets, entity name, Arabic tree. Cheaper this month than any later month.
 - **Corpus opinion is restrictive** → stay on the deep-link index posture (already the fallback); the AI-exception implementing regs (post-12 Aug) may loosen it.
 - **No school says yes** → that's the most valuable signal you can get. Re-examine the offer/price before building more, not after.
 - **Solo-founder load** → the ZATCA/payments integration (Sprint 3) and Arabic legal-page review are the likeliest points to bring in paid help.
-

Living doc — bump statuses as you go. Companion to `phase0.md` (legal detail) and `roadmap.md` (product). Scoreboard stays two numbers: legal existence, and paid customers.