

Fly GACA — Board Pack

SECTION 01-governance TYPE document STATUS active OWNER Founder UPDATED 2026-08-19

[!NOTE] **Superseded 2026-08-19 — retained as a record, not corrected.** This document captured the position as it stood on its own date. The price card, the B2B pricing model and the platform architecture have all changed since: see [01-governance/decision-log.md](#) DEC-011 and [03-finance/monetization.md](#) for what is current. Nothing below has been edited — its value is that it records what was decided or observed at the time, including the parts that later turned out to be wrong.

Pre-Meeting Circulation · Strategic & Governance · July 2026 Confidential — Not for Distribution
Captain Adel Yahya A. Madkhali · Founder & GACA-Licensed Pilot +966 51 096 6969 ·
i@flygaca.com · flygaca.com

Distribute to board observers and advisors no later than 48 hours before the meeting. Every **[BRACKETED]** field must be completed before circulation. **The Founder Summary Letter below is a draft scaffold — rewrite §1 personally before sending; do not delegate the final voice.** Companion documents: [00-strategy/ceo-execution-roadmap-2026-07.md](#) (the plan), [01-governance/decision-log.md](#) (DEC-006...009, the decisions this pack asks the board to note).

Cover

Field	Value
Meeting date	[DD MMM 2026]
Period covered	Q3 FY2026 (Jul–Sep 2026) — the go-to-company quarter
Time & Location	[HH:MM AST — Zoom / Riyadh]
Prepared by	Captain Adel Yahya A. Madkhali, Founder
Attendees	[List all expected attendees and observers]
Agenda	1. Founder summary 2. KPI dashboard 3. Financials 4. Decisions for the board 5. Roadmap & risks 6. AOB
Prior board minutes	[Approved / Pending — date of prior meeting]

1. Founder Summary Letter (*draft — rewrite in your own voice, 400–600 words*)

The most important thing this quarter: we are drawing a hard line under *building* and turning the whole company toward *existing and earning*. The product is done. What is not done is the company.

What we said vs. what we did. We set out to complete the product across eleven phases — and we did: the GACAR library, Captain Adel answering with cited sources, a 162-question study system, 21 tools, eleven guides, full Arabic RTL, offline support, and a launch-ready SEO pass, all deployed and live. By any build measure we are a year ahead. The honest counterpoint: in the same period we did **not** engage the IP lawyer, did **not** register the legal entity, and have **not** signed a single customer. The most recent work was Arabic localization and a repository reorganization — more building, when the binding constraint had already shifted to legal existence and demand.

What did not go as planned, and why. The legal/entity track kept losing to the build track. Building is solo, controllable, and never says no; a lawyer's bill, a committed legal name, and a sales rejection are none of those. That is precisely why they are the work that remains. The product roadmap itself concluded months ago that "the legal/entity track is now the critical path — the product itself is built." We are now acting on our own conclusion.

What keeps me up at night (top 2 risks). (1) **The name.** "Fly GACA" may be unregistrable as a trademark and carries passing-off exposure because it leans on a government authority's identity; every week we build under it raises the cost of a forced rebrand. (2) **The clock.** The new Saudi Copyright Law takes effect **12 August 2026**, with implementing regulations on the official-documents exclusion and an AI-training exception — both central to Captain Adel's corpus rights. The lawyer opinion must reflect the new law, so the engagement cannot wait.

What I need from the board this quarter. Endorse the reprioritization (DEC-006): back the freeze on new build and the focus on lawyer → name → entity → first customer. Hold me to the two scoreboard numbers — **does the company legally exist, and how many customers have paid** — and to the Sprint-0 commitment that the lawyer brief and the first three school outreach emails go out **this week**.

[Founder: close in your own words — what you are proud of, and the one commitment you are making the board for this quarter.]

2. KPI Dashboard — Top 8 KPIs

Pre-revenue, pre-entity stage: several targets are long-range (Sep 2027 plan). The **This Quarter** column is what this pack actually commits to.

KPI	Plan target (Sep 2027)	This Quarter (Q3 FY2026) commitment	Status
Legal entity exists (CR + bank)	—	Registered by 27 Aug 2026	Not started
Paying customers (schools)	5 academies	≥1 signed pilot → 1 paid contract	0
ARR (SAR)	1.8M	First invoice issued (SAR [#])	0
IP lawyer opinion (corpus + name)	—	Delivered by 30 Jul 2026	Brief ready, unsent
Name locked	—	Locked by 30 Jul 2026	Open (P0-2)
RAG eval pass rate	≥85%	Maintain ≥ [#]%	[#]%
PDPL DPIA signed off	—	Complete by 27 Aug 2026	Not started
Cash runway (months)	≥18	[#]	[#]

Founder to fill bracketed cells before circulation.

3. Financials (*SAR, unaudited — founder to complete*)

Line	Budget YTD	Actual YTD	Var
Revenue	[#]	[#]	[#]
COGS (Gemini API, hosting, VPS)	[#]	[#]	[#]
Gross Profit	[#]	[#]	[#]
Operating spend (tools, domains, legal retainer)	[#]	[#]	[#]
Net burn	[#]	[#]	[#]
Cash on hand / runway (months)	—	[#]	—

Notable upcoming cash items: IP lawyer fixed fee (Sprint 0–1), CR registration + bank (Sprint 2), Blaze plan / payment-gateway onboarding + VAT (Sprint 3), any paid help for ZATCA integration and Arabic legal-page review.

4. Decisions for the Board (*to note / endorse*)

Full detail in `01-governance/decision-log.md`.

Ref	Decision	Ask of the board
DEC-006	Freeze new build; run go-to-company critical path as the sole Q3 priority	Endorse the reprioritization

Ref	Decision	Ask of the board
DEC-007	Engage a Saudi IP lawyer this week, ahead of the 12 Aug 2026 copyright law	Note; approve the fixed-fee spend
DEC-008	Gate all further brand/localization spend on the lawyer's name opinion	Note the rebrand-cost risk
DEC-009	Sequence revenue B2B-schools-first (invoice-able today) before consumer checkout	Note the sequencing
Open	Reconcile Stripe (built) vs Moyasar (DEC-003, chosen) before the paywall flip	Flag for Sprint 3 resolution

5. Roadmap & Risks — Q3 FY2026

The plan (full doc: `00-strategy/ceo-execution-roadmap-2026-07.md`):

Sprint	Window	Outcome that defines "done"
0 — Unblock	Jul 2–9	Lawyer brief sent; 3 schools asked to meet
1 — Name & demos	Jul 9–30	Name locked ; ≥1 school pilot agreed
2 — Company exists	Jul 30–Aug 27	CR + bank open ; first customer paid ; PDPL DPIA signed
3 — Revenue on	Aug 27–Sep 24	VAT + gateway live; paywall flipped; 2–3 more pilots

Risk checkpoints.

- *Name comes back "rebrand"* → absorb now, before public launch (repo, domains, assets, entity, Arabic tree). `captadel.com` is the hedge.
- *Corpus opinion restrictive* → stay on the deep-link index posture; AI-exception regs (post-12 Aug) may loosen it.
- *No school says yes* → the most valuable signal available; revisit offer/price before building more, not after.
- *Solo-founder load* → ZATCA/payments integration and Arabic legal-page review are the likeliest points to bring in paid help.

6. AOB

- [Any other business — founder to add.]
- Confirm next board date and the standing two-number scoreboard as the recurring first agenda item.

Prepared per `board-pack-template.docx` v1.0. Confidential — Not for Distribution. Not legal advice.