

# Phase 5 — Live Execution & Team Scaling

SECTION 06-operations-it    TYPE plan    STATUS **active**    OWNER Founder / Operations  
UPDATED 2026-08-26

**Version:** 1.0 | **Effective:** 2026-08-26 | **Duration:** Weeks 1–12 (ongoing)

**Purpose.** Phase 5 transitions the agent infrastructure from "ready" to "operational" — teams execute live workflows, agents handle real work, and the family infrastructure proves itself under load. This is the first operational cycle: monitor health, iterate on agent effectiveness, scale to full team, and document learnings.

## Context

**Phase 3 & 4 complete.** The family infrastructure is live:

- 21 agents operational across ay2m/Office, ay2m/FlyGACA, ay2m/Captain-Adel
- 5 workflows registered ( `/full-sync` , `/feature-ship` , `/compliance-audit` , `/security-hardening` , `/perf-sprint` )
- Family contract synchronized (byte-identical across three repos)
- Team training materials published; all new hires receive agent infrastructure training in Week 1

**Now:** Teams need to use the infrastructure in real work. Phase 5 measures whether the agent layer actually scales, where agents add value vs. friction, and what iteration is needed.

## Phase 5 Objectives

| Objective                        | Success Criterion                                                                             | Owner            |
|----------------------------------|-----------------------------------------------------------------------------------------------|------------------|
| First workflow lives             | <code>/full-sync</code> runs weekly; team interprets report within 5 min                      | Operations       |
| First feature shipped via agents | One React + Express + curriculum feature coordinated via <code>/feature-ship</code>           | Product + Flight |
| Compliance audit baseline        | First <code>/compliance-audit</code> run; findings documented; PDPL posture known             | Compliance       |
| Team adopts agents               | 3+ engineers invoke agents in daily work (doc-smith, ksa-compliance, etc.)                    | All              |
| First hire trained               | One new hire completes Week 1 agent training; runs <code>/full-sync</code> ; names two agents | HR               |

| Objective                   | Success Criterion                                                    | Owner      |
|-----------------------------|----------------------------------------------------------------------|------------|
| Iteration cycle established | Monthly agent effectiveness review (what's working, what's friction) | Operations |

## Execution Timeline: Weeks 1–12

### Week 1: Kick-Off — Team Executes First Workflow

**Owner:** Founder + Operations Lead

#### Tasks:

- ☐ **Kick-off meeting:** Show team the agent infrastructure (21-agent roster, 5 workflows, constraints)
- ☐ **First `/full-sync` run:** Operations lead triggers manually; team interprets the report together
  - *Expected output:* Green report (all repos aligned; entity facts match; decision log consistent)
  - *If red:* Agents flag drift; team decides what to fix
- ☐ **Agent discovery walkthrough:** Each team member runs `ls .claude/agents/` in their repo; reads one agent file
- ☐ **Slack integration:** Set up weekly `/full-sync` report posting to #fly-gaca-team (Slack → Claude Cloud Run webhook)

**Deliverable:** Team has run agents once; understands report structure; knows where to find agents

### Week 2: First Feature Coordinated via `/feature-ship`

**Owner:** Product Lead + Flight Lead

#### Tasks:

- ☐ **Select a small, real feature** that touches React + Express (or Captain-Adel curriculum if flight-focused)
  - *Example:* Add a new study-progress dashboard screen (React) + API endpoint (Express) + mock exam scope update (curriculum)
  - *Constraint:* Must involve at least two of the three repos to justify multi-repo coordination
- ☐ **Run `/feature-ship <name>`** with the selected feature
  - react-19-architect reviews React changes
  - express-backend-pro reviews API design & security
  - ksa-compliance gates any regulatory impact
  - cross-repo-sync coordinates the synchronized PR merge

- ☐ **Document the workflow:**
  - What agents were invoked and why
  - What blockers or requests came back
  - Was it faster or slower than manual coordination?
  - What would make it smoother next time?

**Deliverable:** First feature shipped with agent coordination; team feedback captured

---

### Week 3: First Compliance Audit

**Owner:** Compliance Lead + Founder

**Tasks:**

- ☐ **Run** `/compliance-audit` manually
  - ksa-compliance + flight-data-pipeline-engineer audit PDPL, ZATCA, Nitaqat, flight-hour schema
- ☐ **Document baseline posture:**
  - What compliance gaps exist today?
  - Which are blockers for shipping?
  - Which are nice-to-haves?
  - Roadmap for Q3/Q4 2026
- ☐ **Escalate findings:** If any high-severity gaps (e.g., PDPL boundary violation, missing ZATCA invoice logic), open GitHub issues with remediation steps

**Deliverable:** First compliance audit report; roadmap for gaps; team awareness of compliance posture

---

### Week 4: Agent Adoption — Daily Invocations

**Owner:** All team members

**Tasks:**

- ☐ **Each engineer invokes an agent at least once:**
  - Ask `@doc-smith` to fix a PDF build
  - Ask `@ksa-compliance` to review a compliance change
  - Ask `@regulatory-corpus-keeper` to verify a GACAR citation
  - Ask `@react-19-architect` for RTL/i18n guidance
- ☐ **Log invocations:** Slack thread in #fly-gaca-team, capturing:

- What you asked the agent
- How long it took
- Did it save time or add friction?
- What was the quality of the output?
- ☐ **Feedback loop:** Operations lead aggregates feedback for weekly review

**Deliverable:** Evidence of agents being used; data on time/friction/quality

---

## Week 5: First New Hire Onboards

**Owner:** HR Lead + Ops Lead

### Tasks:

- ☐ **First non-founder hire completes Week 1 onboarding** (05-people/onboarding-checklist-2026-07-03.md)
  - Day 3: Agent infrastructure orientation
    - Reads 06-operations-it/agent-infrastructure-team-training.md
    - Runs `/full-sync` once
    - Lists agents in their repo
- ☐ **Success checkpoint:** New hire can name two agents and explain what they do
- ☐ **Capture onboarding feedback:**
  - Was the training clear?
  - Did the `/full-sync` walkthrough help?
  - What was confusing?
  - Update the training guide if needed

**Deliverable:** First hire successfully trained on agent infrastructure; feedback loop created

---

## Weeks 6–8: Iteration Cycle — Weekly Standup

**Owner:** Operations Lead + Founder

### Tasks (every Monday 10:00 UTC):

- ☐ **Agent effectiveness standup (30 min):**
  - How many invocations this week? (metric)
  - Which agents added value? Which added friction?
  - Any workflow blockers or process friction?
  - Agent utilization dashboard (if tracking via Slack)
- ☐ **Monthly deep-dive (Week 8 only, 60 min):**

- Aggregate 4 weeks of data
- Identify patterns: which agents are loved, which are unused?
- Propose iterations (e.g., improve doc-smith output, add new agent, retire one if unused)
- Roadmap adjustments
- ☐ **Decision record:** Capture decisions in 01-governance/decision-log.md (DEC-013, etc.)

**Deliverable:** Weekly standup data; monthly iteration review; updated roadmap

---

## Weeks 9–12: Scale & Integrate

**Owner:** All team members + Operations

### Tasks:

- ☐ **Second/third new hires onboard** with agent training
  - Capture cumulative feedback; refine training if needed
- ☐ **Second feature shipped via** `/feature-ship`
  - Is the workflow faster the second time?
  - Are teams confident coordinating across repos?
- ☐ **Run** `/security-hardening` — proactive security audit before any public release
- ☐ **Monthly agent effectiveness dashboard:**
  - Track invocation counts per agent
  - Track invocation-to-value ratios
  - Identify underutilized agents
  - Propose improvements or sunsetting
- ☐ **Update agent-workforce-plan.md:**
  - Record learnings from Phase 5
  - Note which agents earned their slot; which need iteration
  - Propose Phase 6 (if needed)

**Deliverable:** Team fluent in agent infrastructure; automated monitoring in place; roadmap updated

---

## Key Metrics

Track these weekly in a shared dashboard (Google Sheet or Notion):

| Metric                                              | Target                                              | Frequency |
|-----------------------------------------------------|-----------------------------------------------------|-----------|
| <code>/full-sync</code> runs                        | 1 automatic (Sunday 18:00 UTC) + 1 manual on-demand | Weekly    |
| Workflow invocations (all 5)                        | ≥1 per week                                         | Weekly    |
| Agent invocations (per agent)                       | ≥2 per week (all agents combined)                   | Weekly    |
| New features shipped via <code>/feature-ship</code> | ≥1 per month                                        | Monthly   |
| Compliance audits run                               | 1 baseline + 1 quarterly                            | Quarterly |
| Agent effectiveness score                           | See below                                           | Monthly   |
| New hires trained                                   | ≥1 per month                                        | Ongoing   |

## Agent Effectiveness Score (Monthly)

For each agent, track:

- **Invocation count:** How often was it used?
- **Time saved:** Did invoking the agent save time vs. doing it manually?
- **Quality:** Was the output correct and usable on first try?
- **Friction:** Did invoking the agent add friction (e.g., needing follow-ups)?

Formula:

$$\text{Effectiveness} = (\text{Invocation Count} \times \text{Quality}) - \text{Friction} \\ \div \text{Time to invoke}$$

High effectiveness → Keep agent. Low effectiveness → Iterate or retire.

## Success Criteria (Phase 5 Complete)

| Criterion           | When to declare Phase 5 done                                                                  |
|---------------------|-----------------------------------------------------------------------------------------------|
| Agent adoption      | 3+ team members invoke agents in daily work; ≥10 invocations/week across all agents           |
| Workflow confidence | Team ships ≥2 features via <code>/feature-ship</code> without manual coordination friction    |
| Compliance baseline | <code>/compliance-audit</code> completed; compliance roadmap established                      |
| New hire onboarding | ≥2 new hires complete Week 1 agent training; both can name ≥2 agents and explain what they do |
| Monitoring live     | Weekly <code>/full-sync</code> reports posted; team reviews in <5 min; action items tracked   |
| Iteration cycle     | Monthly agent effectiveness review held; improvements documented in decision log              |

| Criterion    | When to declare Phase 5 done                                                                                                          |
|--------------|---------------------------------------------------------------------------------------------------------------------------------------|
| Team fluency | Team asks agents proactively; workflow triggers ( <code>/feature-ship</code> , <code>/compliance-audit</code> ) run without prompting |

## Risk Mitigation

| Risk                                                              | Mitigation                                                                                     |
|-------------------------------------------------------------------|------------------------------------------------------------------------------------------------|
| Team doesn't use agents → Lack of adoption kills ROI              | Weekly standups celebrate agent usage; make it a team norm; tie to OKRs                        |
| Agents create more work → Friction instead of velocity            | Monthly effectiveness review; kill agents that consistently underperform                       |
| Workflows fail silently → Cross-repo drift undetected             | <code>/full-sync</code> runs automatically; Slack posting ensures visibility                   |
| First hire finds training confusing → Poor onboarding loop        | Capture feedback immediately; update guide; second hire sees improvements                      |
| Agents drift from constraints → Creep in agent scope or use cases | Quarterly review of agent definitions in <code>.claude/agents/*.md</code> against actual usage |

## Roles & Accountability

| Role             | Responsibility                                                                              |
|------------------|---------------------------------------------------------------------------------------------|
| Founder          | Oversee Phase 5; make strategic decisions on agent iterations; approve new agents           |
| Operations Lead  | Run weekly standups; track metrics; coordinate agent effectiveness reviews; update roadmaps |
| Product Lead     | First <code>/feature-ship</code> run; feedback on react-19-architect + express-backend-pro  |
| Flight Lead      | First curriculum iteration with ml-instructor-trainer; feedback on flight agents            |
| Compliance Lead  | First <code>/compliance-audit</code> run; PDPL/ZATCA roadmap; ksa-compliance feedback       |
| HR Lead          | First hire onboarding; capture training feedback; iterate training guide                    |
| All team members | Use agents in daily work; log invocations; participate in monthly reviews                   |

## Handoff Criteria (to Phase 6, if needed)

Phase 5 is "done" when:

- Team routinely (daily/weekly) invokes agents without thinking about it

- Workflows ( `/full-sync` , `/feature-ship` , etc.) run automatically; team reviews output in <5 min
- First 2–3 hires trained and productive
- Monthly effectiveness review shows positive ROI across agent portfolio
- No agent is marked "unused" or "friction" for 2+ consecutive months

**Then:** Phase 6 = scale to full team (if hiring), upstream agents to open-source marketplace, or optimize based on learnings

## Documents to Create/Update During Phase 5

| Document                        | Purpose                                                | Owner           |
|---------------------------------|--------------------------------------------------------|-----------------|
| Agent Effectiveness Dashboard   | Weekly metric tracking                                 | Operations Lead |
| Phase 5 Learnings               | Findings from Weeks 1–12; posted to decision log       | Founder         |
| Updated agent-workforce-plan.md | Record which agents earned their slot; propose Phase 6 | Founder         |
| Compliance Roadmap              | PDPL, ZATCA, Nitaqat gaps and timeline                 | Compliance Lead |
| Onboarding Guide Iterations     | Feedback from new hires; training improvements         | HR Lead         |

## Next Steps (Week 1)

1. **Schedule kick-off meeting** — Founder + full team, 60 min
2. **Run first `/full-sync`** — Operations lead triggers; share report in Slack
3. **Assign agent champions** — Each person picks one agent to "own" (doc-smith, ksa-compliance, etc.) and learn deeply
4. **Create metrics dashboard** — Shared spreadsheet for weekly tracking
5. **Open #fly-gaca-team channel** — Slack channel for agent usage, questions, feedback

**Phase 5 begins now. First kickoff meeting: [TBD by Founder].**

*Fly GACA / Phase 5: Live Execution & Team Scaling / Confidential — Internal*