

# Phase 5 Week 1 — Execution Status

SECTION 06-operations-it

TYPE checklist

STATUS **active**

OWNER Founder

UPDATED 2026-08-26

Date: 2026-08-26 Phase: Live Execution & Team Scaling (Weeks 1–12)

## Week 1 Tasks

### Pre-Kickoff (Founder)

- ☐ Schedule 60-min kickoff meeting (Founder + full team)
  - **Recommended:** Monday 10:00 UTC (aligns with ongoing Weeks 2-12 standups)
  - **Attendees:** All full-time team members
  - **Agenda:** See tools/kickoff-meeting-checklist.md
- ☐ Request team read agent-infrastructure-team-training.md (§1-2) before meeting
- ☐ Set up #fly-gaca-team Slack channel
  - Channel topic: "Agent usage, feedback, questions, and weekly /full-sync reports"
  - Invite: Founder, Operations Lead, all team members
- ☐ Operations Lead: Prepare Agent Effectiveness Dashboard
  - Create in Google Sheet or Airtable
  - Share link with team
  - Initialize Week 1 row

### During Kickoff (60 min)

- ☐ Welcome & Context (5 min)
  - Phase 5 = live execution; agents scaffold, accountability stays with humans
  - Goal: measure ROI, iterate, find which agents add value vs. friction
- ☐ Agent Infrastructure Tour (10 min)
  - Show .claude/agents/ roster
  - Demo: run `/full-sync` live
  - Show shared contract across three repos
- ☐ First `/full-sync` Run Interpretation (10 min)
  - Operations Lead triggers `/full-sync` (or pre-run)
  - Team reads report together

- Ask: Are repos aligned? Any entity-facts drift? Useful output?
- ☐ Agent Champions Assignment (10 min)
  - Each team member picks one agent to "own" and learn deeply
  - Create assignments doc in Slack or Drive
- ☐ Metrics Tracking & Weekly Standup (10 min)
  - Show Agent Effectiveness Dashboard template
  - Explain weekly invocation logging
  - Confirm Monday 10:00 UTC weekly standup (30 min, ongoing Weeks 2-12)
- ☐ Q&A (15 min)
  - "How do I invoke an agent?"
  - "What if output is wrong?"
  - "Which agent should I use for X?"

### Post-Kickoff (By EOW)

- ☐ Operations Lead: Initialize shared metrics dashboard
  - Week 1 row with structure for tracking invocations
- ☐ Founder: Send meeting notes + all Phase 5 document links to team
- ☐ All Team Members: Log first agent invocation
  - Who used which agent, for what, was it helpful?
  - Post to #fly-gaca-team thread
- ☐ Schedule recurring Monday 10:00 UTC standups (Weeks 2-12)
  - Calendar invites sent to team

### Week 1 Success Criteria

---

- ☐ Kickoff meeting scheduled and held
- ☐ All team members have access to Phase 5 documents
- ☐ `/full-sync` run completed; report shared
- ☐ Agent champions assigned (one per team member)
- ☐ At least one agent invocation logged by team
- ☐ Weekly standup scheduled (Mondays 10:00 UTC, Weeks 2-12)
- ☐ Metrics dashboard created and shared

## Key Documents

---

1. `06-operations-it/agent-infrastructure-team-training.md` — Team training guide
  2. `06-operations-it/phase5-live-execution-plan.md` — Full 12-week roadmap
  3. `06-operations-it/agent-effectiveness-dashboard.md` — Metrics template
  4. `tools/kickoff-meeting-checklist.md` — Meeting agenda and checklist
  5. `tools/phase5-week1-executor.sh` — This automation script
- 

**Status:** Infrastructure verified ✓. Ready for kickoff meeting. Founder to schedule and begin Week 1 execution.

*Fly GACA / Phase 5: Week 1 Execution Status*