

Content Integration Plan — the 40-file upload

SECTION 06-operations-it TYPE plan STATUS **active** OWNER Founder UPDATED 2026-06-16

Created: 2026-05-23 · **Status:** Plan — awaiting go-ahead **Companion to:** `roadmap.md` (Phase 2).
Not legal advice.

You uploaded 40 HTML files — a large slice of an earlier Fly GACA build. This document audits every file, sorts them into three workstreams, and lays out a phased plan to fold them into the current site.

Design decision (locked): every imported page is **restyled into the current design system** — `tokens.css` + `base.css`, the Falcon palette, the Cairo typeface. The uploads use an older system (Inter Tight, a different token set, and they reference CSS/JS files that aren't in this repo — `flygaca.css`, `tools-theme.css`, `command-palette.js`, `top-loader.js`, `consent.js`). None of them will be dropped in as-is.

The audit at a glance

Group	What	Files	Destination
A — Topical eBooks	GACAR topical handbooks + front-matter	21	The Library (new section) + Captain Adel's corpus
B — Tool pages	Interactive flight tools	12	<code>tools/</code> — restyled
C — Guide pages	Plain-language licensing guides	7	A new "Guides" section
		40	

Group A — Topical eBooks → the Library (21 files)

These are GACA's **topical compilations** — the other half of the regulatory library. The site today holds the 74 numbered GACAR Parts; it does **not** hold these topical books, even though the Captain Adel system prompt already promises them. They are already structured as readable documents (a Contents list, then numbered `<section>` blocks) — the same shape the 74 Parts had before preprocessing.

A.1 — Topical handbooks (18)

Document	Size	Sections
Air Operator & Air Agency — Administration	4.0 MB	649

Document	Size	Sections
Surveillance	1.66 MB	319
Air Navigation Services — Certification & Administration	1.46 MB	308
Air Operator — Operational Approvals	1.34 MB	152
Authorizing Documents	1.21 MB	269
Airmen — Certification	1.05 MB	193
Aerodromes, Heliports, Vertiports & Water Aerodromes — Administration	996 KB	206
Safety Management Systems — General	894 KB	196
Air Operator & Air Agency — Certification	798 KB	139
Designees — Appointment & Management	685 KB	138
Aircraft & Equipment — Certification	395 KB	63
CORSIA — Carbon Offsetting & Reduction Scheme	377 KB	45
Compliance Enforcement	356 KB	53
Miscellaneous	329 KB	37
Unmanned Aircraft Systems	303 KB	67
General Guidance & Information	283 KB	39
Ground Services	273 KB	37
Foreign Air Operators — Authorization	45 KB	5

A.2 — Front-matter & reference (3)

Document	Size	Note
Change History (v104)	54 KB	Wire to Captain Adel's <code>list_changes</code> tool — the RAG retriever already looks for a <code>change-history</code> document; this is it.
Foreword (v5)	35 KB	The regulatory preamble — legal basis, ICAO compliance, amendments.
GACARs Map (Nov 2024)	34 KB	A cross-reference map of the GACAR structure.

Scale: ~18 MB of HTML, ~2,800 sections — comparable to the 74 Parts already in the library. This roughly **doubles the library** and meaningfully widens what Captain Adel can cite.

Integration steps (Group A)

1. **Preprocess** each of the 21 files — the same pipeline used for the 74 Parts: strip the page chrome (topbar, search, progress bar, inline CSS), keep the `<section> / <h2> / <h3> / <p>` /table content, run the OCR-noise filter, emit a clean reader fragment to `assets/data/ebooks/<slug>.html` .

2. **Build an index** — `assets/data/ebooks-index.json` (same shape as `gacar-index.json` : slug, title, badge, category, section outline with anchors).
3. **Add a Library section** — the library is three-section today (Regulations · Aerodromes · Charts). Add a fourth: "**Handbooks**" (or fold into Regulations — see open decisions). Wire `library.html` + `library.js` to load the new index; the existing full-text search should index it too.
4. **Reader** — `document.html` already renders Part fragments; point it at the new `type=handbooks` fragments. Minimal change.
5. **Rebuild the RAG corpus** — re-run the chunk builder over the 74 Parts **plus** the 21 eBooks → a new `functions/rag/_chunks.json.gz`. Tag the Change-History chunks so `list_changes` resolves.
6. **Redeploy** — hosting (new library content) and, once it's live, the Cloud Function (new corpus).

Effort: the largest workstream. Preprocessing is scripted, but the big files (Air Operator Administration at 649 sections) will need spot-checking for extraction quality.

Group B — Tool pages → `tools/`, restyled (12 files)

Your own interactive tools — fully built, bilingual (EN/AR), with real Saudi data. They use the old design system and reference missing assets, so each is **rebuilt on the current** `tools.css` **design** (the same one the four live tools use).

Tool file	Title	Status now
<code>vfr.html</code>	VFR Saudi — Quick Card	I built a version; replace with restyled yours
<code>airspace.html</code>	Saudi FIR Viewer	I built a version; replace with restyled yours
<code>chart-symbols.html</code>	Chart Symbols Trainer	I built a version; replace with restyled yours
<code>wb.html</code>	Weight & Balance	I built a version; replace with restyled yours
<code>aerodromes.html</code>	Aerodrome Cards	New — restyle & add
<code>flightplan.html</code>	ICAO FPL Builder	New — restyle & add
<code>loa.html</code>	OERK ⇌ OETH LoA	New — restyle & add
<code>metbrief.html</code>	MET + Hazard Briefer	New — restyle & add
<code>notam-decoder.html</code>	NOTAM Decoder	New — restyle & add
<code>procsep.html</code>	Procedural Separation (ICAO Doc 053)	New — restyle & add
<code>route-planner.html</code>	Route Planner	New — restyle & add
<code>saelpt.html</code>	SAELPT Practice	New — restyle & add

Integration steps (Group B)

1. For each tool: port the markup and logic, swap the old CSS for `tools.css` classes, re-wire the EN/AR language toggle to the site's existing `lang-toggle`, drop the missing-file `<script>` references.
2. **Content reconciliation** — your `vfr.html` and the GACAR §91.165 text in the corpus differ slightly (ICAO-metric vs the imperial cloud distances in the Part 91 table). Where a tool states a regulatory number, reconcile it against the GACAR source and cite the section.
3. Update the **tools hub** — all 12 move from "Soon" to "Live"; drop the six-placeholder note.
4. Add each tool to `sw.js` precache; bump the service-worker version.
5. The bilingual `data-en` / `data-ar` content is a head start on the Phase 4 Arabic work — keep it.

Effort: medium. Twelve self-contained pages; the logic is already written, the work is the restyle and the asset re-wiring.

Group C — Guide pages → a new "Guides" section (7 files)

Plain-language, SEO-friendly explainers — a content type the current site does not have. They carry a fuller site navigation (Exam Prep, Ground School, For Schools, Pricing) from the earlier build.

Guide file	Title
<code>index.html</code>	The Aviator's Guide to GACA — the guides hub
<code>saudi-ppl-requirements.html</code>	Saudi PPL Requirements 2026
<code>saudi-cpl-requirements.html</code>	Saudi CPL Requirements 2026
<code>saudi-instrument-rating.html</code>	Saudi Instrument Rating 2026
<code>foreign-license-conversion-to-gaca.html</code>	Foreign Licence Conversion to GACA
<code>gaca-medical-class-1.html</code>	GACA Class 1 Medical 2026
<code>icao-english-saelpt.html</code>	ICAO English & SAELPT 2026

Integration steps (Group C)

1. Decide placement — a `guides/` directory with its own hub, mirroring `tools/`.
2. Restyle each to `tokens.css` + `base.css` + a new `guides.css`.
3. Trim the navigation down to the site's real nav (Library · Captain Adel · Tools · Guides · About) — the uploads reference pages that don't exist yet (Pricing, Dashboard, For Schools belong to Phase 3/5).
4. These overlap content with the licensing handbooks — each guide should link through to the relevant eBook section so the guide is the friendly front door and the eBook is the authority.

Effort: medium. Seven content-heavy pages; mostly a restyle plus nav cleanup.

Recommended sequence

A → B → C. Reasoning:

- **Group A first** — it is the biggest value gain and it directly serves Captain Adel: the topical books are the corpus he is missing. It also closes a promise the system prompt already makes.
- **Group B second** — the four live tools become twelve; self-contained, low risk, and they make the tools hub whole.
- **Group C last** — guides depend on the eBooks existing (they link into them) and introduce a new section that is really Phase 3 territory.

Each phase ends with a verification pass (Playwright screenshots, link checks) and a redeploy.

Open decisions for you

1. **Library shape** — add a fourth section "**Handbooks**" to the library, or fold the topical books into the existing **Regulations** section as a second document type? A separate section keeps the numbered Parts uncluttered.
 2. **Guides placement** — a new top-level "**Guides**" nav item, or keep guides under a quieter link until Phase 3?
 3. **Content currency** — the Change History is *v104*, the GACARs Map is dated *Nov 2024*. Are these the latest GACA editions, or should fresher copies be sourced before they go live? (Affects the freshness line shown to readers.)
 4. **Corpus rebuild & redeploy** — rebuilding `_chunks.json.gz` with the eBooks means redeploying the Cloud Function, which is gated on the Blaze plan. The library content can ship to Hosting before the function is upgraded; Captain Adel just won't cite the new books until the function redeploys.
 5. **The four tools I already built** — confirmed for replacement by restyled versions of yours. Your versions are bilingual and carry researched Saudi data; I'll reconcile any regulatory numbers against the GACAR corpus as I go.
-

Effort summary

Phase	Workstream	Relative size	Gated by
A	21 eBooks → Library + corpus	Large	Decision 1; corpus redeploy needs Blaze
B	12 tools → restyled	Medium	Decision 5 (confirmed)
C	7 guides → new section	Medium	Decision 2

Nothing here is blocked from *starting* — Group A can begin as soon as the library-shape decision (1) is made.

Living document — update as the integration proceeds.